



# SEMANTIC DIGITAL TWINS IN INDUSTRIALISED CONSTRUCTION

DR EDLIRA VAKAJ- LECTURER OF COMPUTER SCIENCE

[edlira.vakaj@bcu.ac.uk](mailto:edlira.vakaj@bcu.ac.uk)

DR FRANCO CHEUNG- ASSOCIATE PROFESSOR

FACULTY OF COMPUTING, ENGINEERING AND THE BUILT ENVIRONMENT

BIRMINGHAM CITY UNIVERSITY

# OVERVIEW

- Innovate UK(iUK) project (~£1M): DfMA houses
- Main contributions by BCU
  - Life cycle cost estimation of DfMA
  - Life cycle CO2 emissions estimation of DfMA
  - Semantic Modeling of DfMA
  - Knowledge-Based Engineering(KBE) tool

■ 5 levels of breakdown:


- Activity centre (Level 1)
- Activity group (Level 2)
- Activity (Level 3)
- Sub-activities (Level 4)
- Resources (Level 5)




DfMA house built by volumetric method comprising 6 pods

# DESIGN FOR MANUFACTURING AND ASSEMBLY


# RESOURCE BREAKDOWN OF MANUFACTURE AND ASSEMBLY FOR SUB-ACTIVITIES



# LIFE CYCLE CO2 EMISSIONS



# SEMANTIC MODELLING OF DFMA



■ OHO- OFFSITE HOUSING ONTOLOGY

■ OHO-PRODUCTION

■ OHO-COST

■ OHO-LCA

# OHO- PRODUCTION

- Classification of production methods
- Time spent in each production activity
- Resources consumed in each activity
- Categorisation of activities i.e. value added activities
- Etc.




Frame Production Line Overview (Source: QM Systems: Modular Housing Assembly Line, 2020)

## Property assertions: SemiAutomatedManufacturingMethod

Object property assertions +


- hasStartProcess SemiAutomatedFrameAssemblyLine
- consistOf SemiAutomatedFrameAssemblyLine
- consistOf A5.63\_Inspect\_quality\_of\_bonding\_and\_fixing
- consistOf A5.35\_Sort\_Steel\_Section\_and\_Load\_onto\_Tooling
- consistOf Frame\_Load\_Station
- consistOf A5.30\_Start\_PMS\_System
- consistOf A5.39\_Screw\_Steel\_Section\_to\_form\_Frame
- consistOf A5.65\_Install\_Cladding\_SubFrame
- consistOf CP\_Board\_Load\_Station
- consistOf Frame\_Rework\_Station
- consistOf A5.38\_Transfer\_Frame\_to\_Fixing\_Station
- consistOf A5.52\_Load\_CP\_Board\_on\_Frame
- consistOf Other\_Pod\_Finishing\_Station
- consistOf GF\_Pod\_Finishing\_Station
- consistOf PodFrameAssemblyLine
- consistOf Frame\_Inspection\_Station
- consistOf A5.37\_Clamp\_Section\_in\_Place
- consistOf A5.33\_Material\_Delivery\_to\_Work\_Station
- consistOf A5.73\_Rework\_on\_Panel\_or\_Scrap
- consistOf Tooling\_SetUp\_Station
- consistOf A5.31\_Load\_BIM\_Model
- consistOf A5.71\_Install\_Window\_and\_Door
- consistOf A5.36\_Verify\_and\_Inspect\_SetUp
- consistOf A5.40\_Transfer\_Frame\_to\_Rework\_Station
- consistOf A5.58\_Rotate\_and\_Offload\_Panel
- consistOf GF\_Pod\_Frame\_Assembly\_Station
- consistOf A5.47\_Screw\_Frame\_on\_Opposite\_Side
- consistOf A5.57\_Transfer\_Frame\_to\_Unload\_Station
- consistOf A5.45\_Transfer\_Frame\_to\_Fixing\_Station\_2
- consistOf A5.49\_Visual\_Inspection\_on\_Frame\_Connection
- consistOf A5.70\_Install\_Cladding
- consistOf A5.34\_Tooling\_SetUp\_for\_Batch
- consistOf A5.32\_Run\_and\_Monitor\_Process
- consistOf TEK\_Screw1\_Station

# OHO-COST




# OHO-COST

## Class hierarchy: ProjectCost



## Individuals by type: PanelisedProject



## Property assertions: PanelisedProject

Object property assertions

hasCost	DirectlyProcuredMaterialPanelised
hasCost	DirectlyProcuredLabourPanelised80
hasCost	GoldInUse
hasCost	SedumGreenRoof
hasCost	PlantAndEquipment
hasCost	BussinesOperation80
hasCost	WithWeatherboard
hasCost	DesignAndEngineering80
hasCost	OnsiteAssemblyWeatherboradORBrickSlipPa
hasCost	OnsiteSubstructureAndExternalWall
hasCost	MCPProfitPanelised
hasCost	AssignedFacilitiesAndUtilities80
hasCost	Timber


## Data property assertions

hasDistance	"20.0"^^xsd:double
hasSemiDetached	"2.0"^^xsd:double
hasDetached	"2.0"^^xsd:double
hasTerrace	"4.0"^^xsd:double
hasActivityCost	"1560.0"^^xsd:double
hasActivityCost	"6134.0"^^xsd:double
hasActivityCost	"3798.0"^^xsd:double
hasActivityCost	"10332.0"^^xsd:double
hasActivityCost	"16857.0"^^xsd:double
hasActivityCost	"142788.85"^^xsd:double
hasActivityCost	"34415.0"^^xsd:double
hasActivityCost	"72151.11"^^xsd:double
hasActivityCost	"13123.0"^^xsd:double
hasActivityCost	"708.0"^^xsd:double
hasActivityCost	"3016.0"^^xsd:double
hasActivityCost	"11750.0"^^xsd:double
hasActivityCost	"12779.0"^^xsd:double
hasActivityCost	"2548.0"^^xsd:double


## Negative object property assertions

hasCost	DirectlyProcuredMaterialPanelised
hasCost	DirectlyProcuredLabourPanelised80
hasCost	GoldInUse
hasCost	SedumGreenRoof
hasCost	PlantAndEquipment
hasCost	BussinesOperation80
hasCost	WithWeatherboard
hasCost	DesignAndEngineering80
hasCost	OnsiteAssemblyWeatherboradORBrickSlipPa
hasCost	OnsiteSubstructureAndExternalWall
hasCost	MCPProfitPanelised
hasCost	AssignedFacilitiesAndUtilities80
hasCost	Timber

## Class hierarchy: ProjectCost



## Individuals by type: VolumetricProject



## Property assertions: VolumetricProject


Object property assertions

hasCost	DirectlyProcuredLabourVolumetric80
hasCost	DirectlyProcuredMaterialVolumetric
hasCost	BussinesOperation80
hasCost	GoldInUse
hasCost	MCPProfitPanelised
hasCost	OnsiteSubstructureAndExternalWall
hasCost	OnsiteAssemblyRenderingVolumetric
hasCost	DesignAndEngineering80
hasCost	TransportationPanelised
hasCost	WithRendering
hasCost	PlantAndEquipmentVolumetric
hasCost	AssignedFacilitiesAndUtilities80
hasCost	Timber
hasCost	PitchedRoofWithClayTileCovering


## Data property assertions

hasSemiDetached	"2.0"^^xsd:double
hasTerrace	"4.0"^^xsd:double
hasDistance	"20.0"^^xsd:double
hasDetached	"2.0"^^xsd:double
hasActivityCost	"1560.0"^^xsd:double
hasActivityCost	"3798.0"^^xsd:double
hasActivityCost	"27484.0"^^xsd:double
hasActivityCost	"16857.0"^^xsd:double
hasActivityCost	"3130.0"^^xsd:double
hasActivityCost	"30362.0"^^xsd:double
hasActivityCost	"34415.0"^^xsd:double
hasActivityCost	"142788.85"^^xsd:double
hasActivityCost	"13123.0"^^xsd:double
hasActivityCost	"708.0"^^xsd:double
hasActivityCost	"28097.0"^^xsd:double
hasActivityCost	"3016.0"^^xsd:double
hasActivityCost	"8010.0"^^xsd:double
hasActivityCost	"7658.0"^^xsd:double

# OHO-LCA



# KBE- TOOL FOR ENGINEERS AND RESEARCHERS




<http://dfma.innovationfest.co.uk/>

# DATA INPUT AND OUTPUT OF KBE TOOL

## *Data Input: User*

## *Data Output*




# KBE TOOL ARCHITECTURE

## Data Entry/ Visualisation



## Data & Inferencing Processing and Manipulation

## Knowledge Base Access Libraries



# KBE TOOL USE CASE

## Project Information

Address (Post Code)

b16 9ju

## No. of units for each house type

Detached: 2, Semi-detached: 2, Terrace: 4, Average no. per row: 4

## Design Choice


External wall finishes: Rendering, Roof choice: Sedum green roof, Window frame choice: Timber, Services provision standard: Silver - Electric panel, mixer; hot water cylinder, Solar PV

## Product Assumptions

Batch size within a 12 months period

Offsite System


## CO2 Emission per House



### Total Costs

Activity Group	Cost Calculation
Business Operations Costs	£39240
Design and Engineering Costs	£105880
Offsite Manufacturing Costs	£472064
Onsite Assembly Costs	£567744
MC Profits Costs	£118496
In Use Costs	£1463272
totalCost	£1184928

## Cost per House Unit



Cost per m<sup>2</sup>

# PUBLICATIONS

- AYINLA, K., CHEUNG, F. 2020 Development of a generic workflow process model for Offsite Manufacturing (OSM) (under preparation)
- VAKAJ, E., CHEUNG, F., TAWIL, A., PAUWELS, P. PATLAKAS P. 2020. OHO: an Offsite Housing Ontology (under review)
- AYINLA, K., CHEUNG, F. 2020 Process waste analysis for off-site wall panel production methods for house construction (under review)
- KALEMI, E. V., CHEUNG F., TAWIL A., PATLAKAS, P. & ALYINLA K. 2020. ifcOWL-DfMA a new ontology for the offsite construction domain. LDAC2020 – Proceedings for Linked Data in Architecture and Construction, Trinity College, Dublin
- AYINLA, K., CHEUNG, F. & TAWIL, A. 2019. Towards an ontology-based approach to measuring productivity for offsite manufacturing method. ARCOM 2019 Productivity, Performance and Quality Conundrum, 2nd - 4th September, Leeds Beckett University, Leeds, UK
- AYINLA, K., CHEUNG, F. & TAWIL, A. 2019. Demystifying the concept of offsite manufacturing method: Towards a robust definition and classification system. Construction Innovation, 20 (2), 223-246
- ABANDA, F. H., TAH, J. H. M., & CHEUNG, F. 2017. BIM in off-site manufacturing for buildings. Journal of Building Engineering, 14, 89-102
- PATLAKAS P., A. LIVINGSTONE, HAIRSTANS R. & NEIGHBOUR G. 2018. Automatic code compliance with multi-dimensional data fitting in a BIM context. Advanced Engineering Informatics, 38, 216-231
- OTI, A., KURUL, E., CHEUNG, F. & TAH, J. 2016. A framework for the utilization of Building Management System data in building information models for building design and operation. Automation in Construction, 72 (2), 195-210